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Subject: RD-77, Task Oxder ¥

1. As & direct result of s conference held at the contractor’s plant

on July 30, 1957, betwesn repressntatives of your office and contractor's
personnel, it was determinad that certsin additional work was required
of the contractor. ‘

2. It 4s vequested that a contract smendsent be issued that will in~
crease the contract scope as follows:

#. Ravise the present addendum to provide that aach overlay
is to have five (5) adjustment slots rather than three
(3) slots, however the totsl spacing will be that re-
quired to provide 1/8" slots, rather than 3/16" slots
as in the prototype model. -

b, Add a meximm of 100 additional overlays ss required
to include spproximately 53 blonde hair overlays and
additional overlays of Oriental and Negroid types.

¢. Contractor is suthorized to send a conspultant to the
Hawailan Islands to collect necessary dats on Oriental
and Nixed Blood types for approzimately seven (7) days.
Cost of travel at sctual rate and per diem at contractor's
approved rate of $15.00 per day and consultant fees of
$50.00 per day to be allowed as a reimburseable direct
charge £o the contract.

3. ‘The contractor sgrees to perform the additional work as outlined
herein for an estimated cost of §7,305.50 plus a fixed fee of $584.44,
The attached cost breakdown shows the costs by elsments, and the overhead
and General & Admin{strative rates used therein &re consistent with the
rates used in the contractor's original propossl snd are subject to }
adjustment upon spproved sudited crates for the fiscal year ending May 31,
1958.
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4. It is requested that the contract period of performance bs
extended to 1 December 1957 to provide sufficient time to complete
the additionsl work added by this proposal.

5. All other conditions of the contract are to remain unchanged.

Sincerely,

25X1

Assistant to the President
J5:e8
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3 July 1957 Serial 7611
.
MATERIAL | $  75.00
SHOP LABOR 363.00
SHOP OVERHRAD G 79% 287.00
RNGINEEXING LABOR 205.00
ENGINKERING OVERMEAD @ 71% . 145.00
PHOTOGRAPHIC RRFRODUCTION 1,025.00
CORSULTANT AND ARTIST ' 3,350.00
m’ m*ﬂ?, BTC. - 215.00
TRAVEL & PER DIRM 530.00
TRLEPHONE & TELEGRAPH 50,00
TOTAL MANUFACTURING COST ) $ 6,465.00
GEMERAL & ADMINISTRATIVE @ 13% : 84} .00
| . §7,306.00
FIXED FEE 8% v e 35400
| TN

NOTE: ALL COSTS HAVE BEEN ROUNDED 70 THRE MEAREST DOLLAR.




